
To: 
Cc: 
From: 
Sent: 
Subject: 

Hi: 

Francisco Rodriguez[frodriguez@gesoncall.com] 
Pellegrino, Cari[Pellegrino.Carl@epa.gov] 
Daly, Eric 
Wed 1/18/2017 9:54:56 PM 
NFB Updated Disposal Progress Sheet 

Take a look at the tab I added to the Disposal Progress. It is linked to your 
main disposal tracking. Please use this moving forward 

Below is a snapshot of the current numbers. I took the performance 
periods in the contract and compared to real volumes shipped. I also 
added a column for estimated. Please fill in that column to the best of your 
knowledge. You can give a fairly accurate estimate for the remainder of 
our excavated material. From there, let's assume we come back on April 
29th (Which is a contact issue as well since GES needs to be renewed by 
04/28/2017). So if we just assume 5 days per week at 10 trucks per 
day ... what would we get? When the estimated volume is inserted, the 
remaining amount of maximum volume will decrease just as if it was actual. 
It will give us an idea when we will get to our maximum volume. 

Speaking of maximum volumes, this is a sub contractual issue we have 
during each of the time periods. For example, if we wanted to ship more 
than 5,7380 tons from January 1st and April 28th, US Ecology could refuse if 
they don't have available trucks. This was from talking with Mark Oldland. 
US Ecology will not be obligated to provide trucks over the maximum 
volumes during each time period. This goes for the other time ranges as 
well which have less maximum volumes. This max volume estimate make 
no sense now knowing our situation. I am sure US Ecology would work 
with us but I think they could break their contract now based on us not 
keeping with this schedule. Even though the delay was due to the 
technical issues we worked through with US Ecology. However, now we 
face a temporary demobe due to funding. I don't think it will happen but we 
may have to rebid and it would be just to them in the end. We shall see. 

Thanks 



From: Francisco Rodriguez [ mailto:frodriguez@gesoncall.com] 
Sent: Wednesday, January 18,2017 3:51PM 
To: Daly, Eric <Daly.Eric@epa.gov> 
Subject: RE: US Ecology Contract 

Eric, 

I think this is what you are looking for. Let me know if you require the full contract. 

Thanks, 

Frank Rodriguez 

Response Manager 

Guardian Environmental Services 



70 Albe Drive 

Newark, DE 19702 

Cell: 302-803-1191 

Office: 302-918-3070 

Fax: 302-834-1959 

From: Daly, Eric L==~-'-"""="'~==4"-=,~J 
Sent: Wednesday, January 18, 2017 3:39PM 
To: Francisco Rodriguez 
Subject: US Ecology Contract 

Hi Frank: 

Can you send me the US Ecology contract? I want to see the period 
breakdown specifically. Thanks 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge Avenue 
Edison, NJ 08837 
daly.eric@epa.gov 
908-420-1707 

"We must, indeed, all hang together, or assuredly we shall all hang 



separately", Benjamin Franklin 


